
July 23, 1996

Mr. Elvin Pauls
Area Engineer
UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District
111 North Canal Street
Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA Corp.
Superfund Site in Granite City, IL covers the period from June 12 through July 15, 1996. The work being
performed is sampling, soil removal and restoration of the Stack Emission Lots, and H.E.P.A. vacuuming
of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the analytical results
determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A. Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

With the completion of the 27 original sites and direction of the USEPA through the USACE, OHM has
continued the remediation of various sits as access agreement become available.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front of site homes
as noted in the last monthly report. An updated list is being provided (see Attachment C).

Mr. Elvin Pauls
June 12, 1996

EPA Region 5 Records Ctr.

260513
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PROBLEMS ENCOUNTERED:

No problems encountered at this time to report.

WORK PLANNED FOR NEXT PERIOD fluly 15 through August 17):

Continuation of the remediation of stack emission sites; also continue the excavation/restoration and
H.E.P.A. vacuuming of houses on the new list ("A" list). An updated list is being provided (see
Attachment D).

Work during the next period will be split between the old contract (DAWC45-89-D-0506) and the new
contract (DACA45-96-D-OOI4) beginning on 08/05/96.

The use of COHEREX on the slag pile for dust control.

PERSONNEL CHANGES:

There was a change in Supervisor from Todd Glazebrook to Gerald A. Cross during the month of July.
There will be a crew increase under the new contract. There are presently 3 I personal on site and this
will increase to 38 to accommodate a the addition of a third excavation crew.

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report. Please refer
to Attachment F for a listing of current and previous shipments of special soils.

CONVERSATIONS WITH AGENCIES:

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots as directed by USACE.

Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate for
completion of the work currently scheduled.

Mr. Elvin Pauls
June 12, 1996
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RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to the continuation of the
programs at Granite City.

Sincerely,

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments

AEH/als

pc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA, Springfield
J. Hitch ings
G.A. Cross
T. Seem
Project File



ATTACHMENT A

07/23/96

Status of Stack Emission Lots

1751 CHESTNUT



ATTACHMENT B
INSIDE ACCESS

VIDEO AND VACUUM LOG

NAME

RAYMONO NUELINO

DEBRA HALL

RUTH FISHER

RAYMONO NUELINO

WARREN LEIMER

MARY EISKANT

PAULWItSON

PHILSOREN50N

FRANCES ALORI DOE

IOHN TIMPE/RITA BARRIOS

HOMER KEITH

BRIANtDAWN PATERSON

ERICOENMFER WILSON

PAUL WILSON

TERESA WARREN

SHARON BEASLY

WILLIAM BULVA

BRIAN EARLY

SHIRLEY SMTTH

DARRYL CROWDER

KELLY VORCE

ALICE MAXEY

MIKE EVANS

DEBBIE JAMES

JOHN.REVA OODEN

THELMA McDANIEL

BESSIE YOUNT

MAXINE SCHWARTZ

JUDY WRIGHT

QARY ROBINSON

RAYMOND NUELINO

RAYMOND NUELINO

EFFIE BAYS

JAMES MYINT

BOBBY ORASCO

R. BRONNBAUER

LISAC

KIMBERLY NEIHOLLS

DAWN COOLY

EVELYN ROGERS

JOSEPH QAJOWSKI

EUOENEWIMBERLY

KATIE SAUNDERS

RALPH MILLER

JOHN UUCHO

VERA SIKORA

TAMMY JORDAN

FRANK LISAC

ROBERT EBLINQ

DORTHY HOLT

MELVIN HILL

CUELIA BOCHANTIN

WARREN LEIMER

WARREN LEIMER

WARREN LEIMER

RAYETTE MILKOV1CH

CHARLES BONNELL

BOB LOVE

UARJORIE JOHNSON

LINDA WILSON

ANNAMAKRI

ANNAUAKRI

CHRIST PASHOFF

BARB HAYES

FRED PAINTER

DONALD FERGUSON

LARRY WOLL

MICHELLE ASHBY

LYNNBARNHART

JERRY BADOETT

L.H. HOCHULI

KAREN McGUIRE

ADDRESS

1935 EDISON

1837 EDISON

1538 EDISON

1641H641A EDISON

1704 EDISON

1706 EDISON

1707 EDISON

1708 EDISON

1710 EDISON

1709 EDISON

1711 EDISON

1719EDISONIUP)

1715 EDISON! DOWN)

1717/18 EDISON

1729 EDISON(DOWN|

1726EDISON(UP)

122«K>WA

1141 MAPLE

19*2 MAPLE

1711 WALNUT

1751 WALNUT

1734 EDISON

634 NIEDRINOHAUS

181 » CLEVELAND

1704XW DELMAR

1934 CLEVELAND

1830/32 CLEVELAND

726 CLEVELAMXAPT 2

1717 DELMAR

1619 DELMAR

1827/2* EDISON

1641/41A EDISON

1726 EDISON

1703 DELMAR

1415ORANO

1924/20 CLEVELAND

1327 GRAND

1706B CLEVELAND

1706A CLEVELAND

1706 CLEVELAND

907/909 MADISON

1627/29 DELMAR

901 ORAND

1101ORAND

1329/31/33 MADISON

CO7 ORAND

1726 EDISON

1325 ORAND

1741/43 EDISON

1026 GREENWOOD

1712/14 EDISON

926 GREENWOOD

1705AJ7 STATE

1729 EDISON

1733/3S EDISON

1416 GRAND

1232 GRAND

1014 GREENWOOD

1721 WALNUT

1745 WALNUT

1419 GRAND

1436 GRAND

1230 MADISON

1741 WALNUT

1401/03/M GRAND

1625 DELMAR

1754 CHESTNUT

1727 WALNUT

1644 DELMAR

1716 CHESTNUT

1642 EDISON

1721 OLIVE

PHONE *

876-9326
N/A
N/A

876-9326
876-4647
452-3470
452-0434
451-8955
877-8422

N/A
N/A
N/A
N/A

452-0434
N/A

452-9205
876-6320
876-4120
877-7779
451-9264
451-1708
451-1407
877-8965
451-5254
877-4009

N/A
N/A
N/A

452-0544
N/A

876-9326
876-9326
931-6349

314-464-1108
N/A
N/A

PER CALL
N/A
N/A

876-2847
451-7595
877-2269
876-1344
876-2835
288-6414
877-1873

451-1766/676-6717

219-762-0361
452-0404

877-3841
876-4647
876-4647
876-4647

51/2346 314/444/647

465-1224
451-0018
583-1168
876-5207
877-6837
877-6837
451-7777
876-8781
877-2451

NA
877-7849
451-1708
452-0508
877-2988
451-0756
876-2731

YES/NO

NO
NO
NO
NO

YES
YES
YES
YES
YES
YES
YES
YES
YES
NO

YES
YES
NO
NO

YES
NO

YES
YES
YES
YES
no
NO
NO
NO

YES
NO
NO
NO
YES
YES
NO
NO
NO
NO

YES
YES
NO
NO

YES
NO
NO
NO

YES
NO

YES
YES
NO

YES
YES
YES
YES
YES
YES
YES
NO
NO

YES
YES
YES
NO
NO
NO
NO

YES
NO
NO
NO
NO

VIDEO DATE

03/07/96
03/07/96
03/06/96
02/24/96
02/24/96
03/26/96
03/26/96
03/05/96
02/29/96

03/29/96
03/29/96

02/24/96

02/21/96
06/04/96
04/01/96
06/08/96

05/06/96
04/02/96

04/22/96
04/22/96
04/23/96

05/31/96

VACUUM DATE

03/07/96
03/07/96
04/19/96
02/29/96
02/29/96
03/26/96
03/26/96
03/05/96
03/05/96

04/11/96
03/29/96

02/28/96

03/04/96
06/04/96
04/01/96
06/08/96

05/06/96
04/02/96

04/22/96
04/22/96
04/23/96

05/31/96



ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

SITE
ADDRESS

COMPLETED
YES/NO

I SITE
1 ADDRESS

COMPLETED
YES/NO

1628 DELMAR
822 NIEDRINGHAUS

1408 STATE
1410 GRAND
1442 GRAND
1630 DELMAR
1443 GRAND

1642 CLEVELAND
1640 CLEVELAND

1429 MADISON
1633 DELMAR
1440 GRAND
1643 EDISON
1444 GRAND

1423 MADISON
1628 CLEVELAND

1630/32/34 CLEVELAND
1726 CLEVELAND
1728 CLEVELAND

1624/26 CLEVELAND
161 9 DELMAR
1624 DELMAR
1636 DELMAR
1641 DELMAR
1638 DELMAR

1627/29 EDISON
1401/03/05 GRAND

1412 GRAND
1418 GRAND

1419/21 GRAND
1423 GRAND
1424 GRAND
1429 GRAND
1431 GRAND
1436 GRAND
1728 EDISON
807 GRAND
901 GRAND

1721 WALNUT
1026 GREENWOOD

1718 EDISON
1705/07 STATE
1741 WALNUT
1625 DELMAR

1627/29 DELMAR
1729 EDISON

1739 CHESTNUT
171 6 CHESTNUT
1732 CHESTNUT

1751 OLIVE
1747 OLIVE

YES

YES
YES
YES
YES
YES
YES
YES
YES
YES

YES
YES

YES

1415 GRAND
1420/22 GRAND
1413 MADISON
141 5 MADISON
1419 MADISON
1425 MADISON
1411 MADISON

1406 STATE
945 NIEDRINGHAUS
938 NIEDRINGHAUS
834 NIEDRINGHAUS

1641 MAPLE
1642 MAPLE

1635/37 EDISON
1639/41 EDISON
1704/06 EDISON
1708/10 EDISON

1707 EDISON
1717/19 EDISON

1715 EDISON
1709/11 EDISON

1726 EDISON
1733/35 EDISON

1734 EDISON
1728 DELMAR

1704/08 DELMAR
171 7/1 9 DELMAR

1703 DELMAR
1723 DELMAR
1751 WALNUT
1711 WALNUT
1327 GRAND
1229 IOWA

1708 CLEVELAND
191 9 CLEVELAND
1712/14 EDISON

1642 EDISON
1638/40 EDISON
1725 WALNUT
1727 WALNUT
171 3 WALNUT
171 7 WALNUT
1644 DELMAR
1700 DELMAR
1701 EDISON

1754 CHESTNUT
171 8 DELMAR

1721 OLIVE
1729 OLIVE

1751 CHESTNUT
1725 DELMAR

YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES



ATTACHMENT D

945 NIEORINGHAUS

938 NIEDRINGHAUS

834 NIEDRINGHAUS

1635/37 EDISON

1641 MAPLE

1751 WALNUT

1711 WALNUT

1642 MAPLE

1639/41 EDISON

1327 GRAND

1229 IOWA

1704/06 EDISON

1708 EDISON

1717/19 EDISON

1715EDSION

1703DELMAR

1707 EDISON

1709/11 EDISON

1726 EDISON

1717/19 DELMAR

1723DELMAR

1708 CLEVELAND

1704/06/08 DELMAR

1728 DELMAR

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY IL

MOD #6
SE=STACK EMISSION SITE

07/12/96

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL
2 9 |16|23J 3J6 I 13 1 20 2J 4 t 25J1 \6 I is) 2J 2\ 5 1! 25J1 15



ATTACHMENT D

1733/35 EDISON
1734 EDISON
1728 EDISON
807 GRAND
901 GRAND

1919 CLEVELAND
1712/U EDISON
026 GREENWOOD

1718 EDISON
1642 EDISON

1705/07 STATE
1638/40 EDISON
1727 WALNUT
1725 WALNUT
1721 WALNUT
1741 WALNUT
1717 WALNUT
1625 DELMAR
1713 WALNUT

1627/29 DELMAR
1644 DELMAR
1700 DELMAR
1701 EDISON
1729 EDISON

1754 CHESTNUT
1739 CHESTNUT
1716 CHESTNUT
1732 CHESTNUT

1718 DELMAR
1721 OLIVE
1729 OLIVE
1751 OLIVE
1747 OLIVE

1751 CHESTNUT
1725 DELMAR

T & D
A & S

ROTATIONS*
DEMOBEA

FINAL REPORT

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY. IL

MARCH APRIL MAY JUNE

MOD #6
SE=STACK EMISSION SITE

07/12/96
#=CONTINUED FROM 2/21/96

JULY AUGUST SEPTEMBER

'MEANS LOT FROM A LIST



OHM CORPORATION
GRANITE CITY, EL

PROJECT 16473

ATTACHMENT F

07/23/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE

945 NIEDRINGHAUS

945 NIEDRINGHAUS

945 NIEDRINGHAUS

945 NIEDRINGHAUS

938 NIEDRINGHAUS

834 NIEDRINGHAUS

1641 MAPLE

1641 MAPLE

1635/37 DELMAR

1751 WALNUT

1635/37 EDISON

1642 MAPLE

1642 MAPLE

1635/37 EDISON

1711 WALNUT

1639/41 EDISON

1711 WALNUT

1639/41 EDISON

1639/41 EDISON

1327 GRAND

1327 GRAND

1327 GRAND

1229 IOWA

1704/06 EDISON

1704/06 EDISON

1704/06 EDISON

1708 EDISON

1708 EDISON

1717/19 EDISON

1717/19 EDISON

1715 EDISON

171 5 EDISON

1707 EDISON

1703 DELMAR

1707 EDISON

1703 DELMAR

1707 EDISON

1709/11 EDISON

171 7/1 9 DELMAR

171 7/1 9 DELMAR

DATE

10/27/95
10/28/95
10/31/95
11/01/95
11/07/95
11/08/95
11/28/95
11/29/95
11/30/95
12/01/95
12/04/95
12/04/95
12/05/95
12/06/95
12/07/95
12/08/95

L 12/08/95
12/11/95
12/12/95
12/14/95
12/15/95
12/18/95
02/15/96
02/16/96
02/17/96
02/19/96
02/20/96
02/21/96
02/22/96
02/23/96
02/23/96
02/24/96
03/05/96
03/11/96
03/11/96
03/12/96
03/12/96
03/13/96
03/13/96
03/14/96

#TRUCKS

23
11
22
6
11
4
6
2
16
10
19
6
14
21
18
9
6
2
1
6
6
2
12
4
3
6
11
1

15
1
4
4
2
8
2
11
4
9
7
3

TOTAL

193.4
126.18
226.99
58.36
100.18
44.64
54.2
22.52
138.95
101.66
201.32
59.4

155.53
229.51
185.18
83.26
49.27
20.3
1.61

61.54
54.01
19.33

114.72
41

29.22
85.24
220.93
15.27
170.75
13.23
50.64
51.74
22.61
81.29
26.01
127.47
46.84
109.05
61.5
28.13



1723DELMAR

1726 EDISON

1723DELMAR

1726 EDISON

1723 DELMAR

1704/08 DELMAR

1 704/08 DELMAR

1708 CLEVELAND

1704/08 DELMAR

1708 CLEVELAND

1704/08 DELMAR

1733/35 EDISON

1728 DELMAR

1733/35 EDISON

1728 DELMAR

1733/35 EDISON

807 GRAND

1734 EDISON

807 GRAND

1734 EDISON

807 GRAND

1728 EDISON

1734 EDISON

1728 EDISON

901 GRAND

1728 EDISON

901 GRAND

1728 EDISON

1919 CLEVELAND

171 2/1 4 EDISON

1919 CLEVELAND

1919 CLEVELAND

1712/14 EDISON

1712/14 EDISON

1718 EDISON

1026 GREENWOOD

1642 EDISON

1642 EDISON

1705/07 STATE

1705/07 STATE

1638/40 EDISON

1638/40 EDISON

1727 WALNUT

1638/40 EDISON

1725 WALNUT

1727 WALNUT

1721 WALNUT

1741 WALNUT

1725 WALNUT

1638/40 EDISON

1741 WALNUT

03/14/96
03/15/96
03/15/96
03/18/96
03/18/96
03/22/96
03/26/96
03/27/96
03/27/96
03/28/96
03/28/96
04/09/96
04/10/96
04/10/96
04/11/96
04/11/96
04/12/96
04/12/96
04/13/96
04/13/96
04/17/96
04/17/96
04/17/96
04/18/96
04/19/96
04/19/96
05/02/96
05/02/96
05/09/96
05/13/96
05/13/96
05/14/96
05/16/96
05/17/96
05/30/96
05/30/96
06/03/96
06/04/96
06/04/96
06/05/96
06/05/96
06/07/96
06/07/96
06/08/96
06/08/96
06/08/96
06/12/96
06/12/96
06/12/96
06/12/96
06/13/96

3
7
7
5
9
16
6
11
7
14
1
8
7
7
3
3
3
7
1
9
2
3
4
4
10
8
2
5
6
4
4
4
5
1
8
3
6
7
7
3
3
5
2
5
7
8
2
1
3
4
8

28.71
85.4

75.04
68.1
96.89
174

44.03
133.7
86.48
161.45
7.45
83.82
60.73
79.52
64.83
29.75
22.77
85.57
6.67

117.57
20.96

32
41.78
49.75
109.01
76.78
26.42
50.94
54.64
64.67
38.79
37.72
58.78
13.6

102.73
32.2
70.8

72.87
109.23
51.13
42.56
26.74
67.22
71.22
90.27
121.38
32.97
16.22
40.11
47.67
129.07



1721 WALNUT

1741 WALNUT

171 7 WALNUT

1625 DELMAR

1625DELMAR

1627/29 DELMAR

1725 WALNUT

1627/29 DELMAR

1754 CHESTNUT

1754 CHESTNUT

1739 CHESTNUT

171 3 WALNUT

1739 CHESTNUT

171 3 WALNUT

1716 CHESTNUT

1644 DELMAR

171 3 WALNUT

1644 DELMAR

1716 CHESTNUT

1732/34 CHESTNUT

1701 EDISON

1701 EDISON

1707 EDISON

1732/34 EDISON

1701 EDISON

1732/34 CHESTNUT

1 700 Delmar

1721 Olive

1700 Delmar

1729 Olive

1729 Edison

1729 Edison

1751 Olive

1724a Olive

1751 Olive

171 8 Delmar

1747 Olive

1747 Olive

171 8 Delmar

06/13/96
06/14/96
06/14/96
06/14/96
06/15/96
06/15/96
06/18/96
06/19/96
06/19/96
06/20/96
06/21/96
06/22/96
06/22/96
06/24/96
06/25/96
06/25/96
06/25/96
06/26/96
06/26/96
06/27/96
06/27/96
06/28/96
06/29/96
06/29/96
07/02/96
07/02/96
07/10/96
07/11/96
07/11/96
07/15/96
07/16/96
07/17/96
07/17/96
07/17/96
07/18/96
07/19/96
07/20/96
07/22/96
07/22/96

4
3
3
9
4
1
2
6
8
10
5
3
3
7
4
3
1
2
2
4
2
3
2
2
5
4
5
7
9
4
8
4
7
2
3
6
3
3
8

53.83
47.74
33.16
114.49
53.55
12.25
23.12
82.27
116.08
128.32
58.6
25.65
40.81
93.84
50.85
42.44
13.59
20.21
26.37
52.65
25.22
35.97
24.18
25.35
63.57
54.07
74.26
71.83
121.48
43.67
97.24
55.42
92.71
16.28
34.27
84.41
39.84
34.98
115.36

TOTAL 779 8995.62

Average per truck 11.55



ATTACHMENT G
Project Summary Project No. 16,473

Estimate of Percent Complete:
(Includes adds and deducts)

Location: GRANITE CITY, IL
Report Date: 07/16/96
TO GO FROM 02/20/96
PAGE 1 OF 2

WBS CODE

FEE

PLANS A SPECIF/CATIONS

i»mx»5-FINAL REPORT-DRAFT

(•HUMS-FINAL REPORT-FINAL

MOBILIZATIONS

l>l(>]05<l-MOBE/DEMOBE

III02050-CREW ROTATIONS

EXCA VA TE/LOA11OUT/BACKF1LL

|>2(>3<)50-FLOWER/SHRUB REPLACE

(>2(W<I5(>-CONCRETE REPLACEMENT

(I2( I5(IW-DUST CONTROL

STACK EMMISION LOTS

<i:<IMIOI-l7IM CLEVELAND

02IIMXI2- 19 19 CLEVELAND

(121 1«K)3-I7.WJ5 EDISON

II206005-I7IU/IW DELMAR

(l2(lfi(»y,-]7l7/l9DELMAR

1121*1 107-1734 EDISON

I2(W»)S. 1723 DELMAR

02IWXW.172K DELMAR

02IWH4- 171 17 EDISON

II2IKOI5-I7I7/1V EDISON

1)21 1«]|(i-I72f> EDISON

02IINII7-I71: EDISON

<I20«>2I- 171)9/11 EDISON

(121 1602X-I72X EDISON

(I2(l«)2y-Xll7 GRAND

(I2II«).1I>-'J()I GRAND

»2(1«>31-m2/l4 EDISON

112060.12- 17 IK EDISON

1)21*03.1- 1(126 GREENWOOD

1)21)61 134- IA42 EDISON

II20NI35-I705/07 STATE

,i>:(>MI3f.-l74l WALNUT

(12(16(137- 1727 WALNUT

(l2d603H- 17 13 WALNUT

(12(161139-1717 WALNUT

(I2II6IMO-I7III EDISON

•(OI6IMI.I72M EDISON

(I206IW2- 1625 DELMAR

021)61)43-1627/24 DELMAR

|li2ll«U4-17(XIDELMAR

(>206m5-iri3iV40 EDISON

02IIMU6-I725 WALNUT

(1206047-1644 DELMAR

II2DMMX-172] WALNUT

(121*049- 17 Ifi CHESTNUT

1)21 *J>5( 1-1732 CHESTNUT

02060.M- 1739 CHESTNUT

021*0521754 CHESTNUT

02061IS3-I72I OLIVE

A
Original
Budget

137,813

0
17,931
6,221

0
0

7,946
10,669

0
0

3,706
45,600
90,191

0
0

20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0
0
0
0
0

B
Revised
Budget

137,813

C
Expended
To Date

137,813

0
17,931
6,221

0
0

7,946
10,669

0
0

3,706
30,600
90,191

0
0

18,000
20,500
18,000
20,500
4,000

20,500
20,500
19,500
16,000
17,000
16,000
13,000
14,000
17,000
14,000
16,000
12,000
14,000
10,000
18,500
18,500
16,000
13,500
16,000
6,500

18,500
20,500
14,500
13,500
17,000
19,500
19,500
13,500
8,500

12,000
16,500
12,500
18,500
13,000

0
0
0
0
0

366
15,182

0
0

1,078
21,546
73,670

0
0

17,328
19,699
17,806
30,515
3,676

20,706
20,972
19,079
15,857
16,568
15,723
12,308
13,782
16,642
13,667
15,884
11,403
13,860
10,309

,_ 18,332
18,178
15,497
12,881
15,487
5,864

17,547
6,169

14,457
13,305
16,285
22,122
19,065
12,807
7,846

11,427
15,533
11,545
17,901
12,314

D
%

Complete

100%

0%
0%
0%
0%
0%

96%
96%
0%
0%

96%
96%
96%
0%
0%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
40%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

E
Budget

Project @
Completion

C/D
137,813

F
Actual
Budget

Varinace
E-B

0

G
Estimate

To
Complete

E-C
0

0
17,931
6,221

0
0

381
15,815

0
0

1,123
22,444
90,191

0
0

17,328
19,699
17,806
30,515
3,676

20,706
20,972
19,079
15,857
16,568
15,723
12,308
13,782
16,642
13,667
15,884
1 1 ,403
13,860
10,309
18,332
18,178
15,497
12,881
15,487
5,864

17.547
15,423
14,457
13,305
16,285
22,122
19,065
12,807
7,846

11,427
15,533
11,545
17.901
12,314

0
0
0
0
0

(7,565]
5,146

0
0

(2,583]
(8.156]

0
0
0

(672;
(801 ;
(194;

10,015
(324;
206
472

(421]
(143]
(432]
(277]
(692]
(218]
(358]
(333;
(116;
(597;
(140;
309

(168]
(322]
(503
(619
(513
(636]
(953

(5,078
(43

(195
(715

2,622
(435
(693
(654
(573
(967
(955
(599
(686

0
17,931
6,221

0
0

15
633

0
0

45
898

16,521
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

9,254
0
0
0
0
0
0
0
0
0
0
0
0

Financial
%

Complete
C/B)

100%

0%
0%
0%
0%
0%
5%

142%
0%
0%

29%
70%
82%
0%
0%

96%
96%
99%

149%
92%

101%
102%
98%
99%
97%
98%
95%
98%
98%
98%
99%
95%
99%

103%
99%
98%
97%
95%
97%
90%
95%
30%

100%
99%
96%

113%
98%
95%
92%
95%
94%
92%
97%
95%

TOTAL 1,017,077 912,077 840,001 94% 891,518 (20,559) 51,517 92%



ATTACHMENT G
Project Summary Project No. 16,473

Estimate of Percent Complete:
(Includes adds and deducts)

96%

Location: GRANITE CITY, IL
Report Date: 07/16/96
TO GO FROM 02/20/96
PAGE 2 OF 2

WBS CODE

FEE

BALANCE FORWARD

STACK EMM1SION LOTS (CONTDI

D2IWJ54- 1729 OLIVE

(121 K055-17M OLIVE

DISPOSAL

aVJIOSO-TRANSPORTS DISPOSAL

SnESAMfUHG

07IIID50-SITE SAMPLING

OTHER

II55555-PERDIEMS

2255555-INVENTORY

1.15555.1-F1ELD INVENTORY

4455555-FUEL, OIL & GAS

li:i»»«).pOST REMEDIATION COSTS

(CIWHIIM-HEPA VACUUMING

ACCOUNTING RESERVE

BUDGET VARIANCE FROM MODIF1CTN

PROJECT AI>MIN i SUPPORT

WIXXIIS-SITE ADMIN & SUPPERT

^-XHXIZS-HEALTH & SAFETY

WXXO5. WEATHER DAYS

WIXXM2-LITIGATION

FUNDS REMAINING

TOTAL-TO GO FROM II2/2IW6

ORGINAL BUDGET

MODIFICATION BUDGET

A
Original
Budget

0

1,017,077
0
0
0
0
0
0
0
0
0
0
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
15,000
44,321

213,842
40,000

0
0

386,842
110,123
72,700

0
0

95,000
0

2,327,598
0

3,008,547
0

5,115,640
0
0
0
0
0
0
0
0
0

B
Revised
Budget

0

912,077
0
0

20,500
20,500

0
0
0
0
0
0
0
0

108,992
0
0

90,817
0
0

65,856
7,049

10,169
17,310
30,000
19,321

213,842
40,000

0
0

545,842
90,123
79,700
20,000

0
35,500

0
2,327,598

0
3,008,547

0
5,115,640

0
0
0
0
0
0
0
0
0

C
Expended
To Date

0

840,001
0
0

3,958
4,039

0
0
0
0
0
0
0
0

94,025
0
0

78,964
0
0

54,616
1,711
7,383

14,087
25,287
13,665

213,842
39,556

0
0

378,416
76,362
67,721
4,364

0
0
0

1,917,997
0

3,108,482
0

5,001,776
0
0
0
0
0
0
0
0
0

D
%

Complete

0%

94%
0%
0%

85%
25%
0%
0%
0%
0%
0%
0%
0%
0%

96%
0%
0%

96%
0%
0%

96%
96%
96%
96%
96%
96%

100%
99%
0%
0%

96%
96%
96%
22%

0%
0%
0%
0%
0%

100%
0%

100%
0%
0%
0%
0%
0%
0%
0%
0%
0%

E
Budget

Project @
Completion

C/D
0

891,518
0
0

4,656
16,156

0
0
0
0
0
0
0
0

97,943
0
0

82,254
0
0

56,892
1,782
7,691

14,674
26,341
14,234

213,842
39,956

0
0

394,183
79,544
70,543
19,836

0
35,500

0
2,067,545

0
3,108,482

0
5,001,776

0
0
0
0
0
0
0
0
0

F
Actual
Budget

Varinace
E-B

0

G
Estimate

To
Complete

E-C
0

(20,559)( 51,517
0
0

(15,844
(4,344

0
0
0
0
0
0
0
0

(11,049
0
0

(8,563
0
0

(8,964
(5,267]
(2,478
(2.636J
(3,659
(5,087

0
(44;

0
0

(151,659
(10,579

(9,157
(164

0
0
0

(260,053
0

99,935
0

(113,864
0
0
0
0
0
0
0
0
0

0
0

698
12,117

0
0
0
0
0
0
0
0

3,918
0
0

3,290
0
0

2,276
71

308
587

1,054
569

0
400

0
0

15,767
3,182
2,822

15,472
0

35,500
0

149,548
0
0
0
0
0
0
0
0
0
0
0
0
0

Financial
%

Complete
C/B)

0%

92%
0%
0%

19%
20%
0%
0%
0%
0%
0%
0%
0%
0%

86%
0%
0%

87%
0%
0%

83%
24%
73%
81%
84%
71%

100%
99%

0%
0%

69%
85%
85%
22%

0%
0%
0%

82%
0%

103%
0%

98%
0%
0%
0%
0%
0%
0%
0%
0%
0%

TOTAL 10,451,785 10,451,785 10,028,255 99% 10,177,803 (273,982) 222,690 96%


